DoD Medical Military Construction Timetable
for Planning, Budgeting, and Execution
of a“Typical” MILCON Project in the FY XX Program

Thisis a minimum timetable which does not preclude earlier design starts for OCONUS, large, or

complex projects or to meet alter native execution strategies (e.g., design-build, etc) developed

jointly by TMA, the agent, and the using service--critical milestones are in boldface.

ACTIVITY FY 08 FY 09 FY 10
- Begin FY XX Planning Y ear FEBO4 | FEBO5 | FEB 06
- Begin FY XX Economic Analysis Efforts (Services) JUL 04 JUL 05 JUL 06
- FYXX EA Efforts Completed (Services) and Validated (TMA) APRO5 | APR0O6 | APRO7
- Preliminary Scope Available (Services)
- Determine Execution Strategy (Services/Design Agent/TMA)
. Submit Project Book to TMA
TR o s T a o5 | wav o5 | wav o
- 2807 Action (TMA)
- Issue 35% Design Authorization —Code 2 (TMA) OCTO05 | OCT 06 | OCT 07
- Best Concept Design Cost Estimateto TMA (Design Agent) JULO6 | JUL O7 | JUL 08
- 35% Design Submission to TM A (Design Agent) JULO6 | JUL O7 | JUL 08
- Scope and PA Approval and 35% Design Certified (TMA ) AUGO06 | AUGO7 | AUGO08
- FY XX Budget Submitted to OSD(Comp) (TMA) SEP 06 SEP 07 SEP 08
- Issue Final Design Authorization —Code 6 (TMA) OCT 06 | OCT 07 | OCT 08
- FYXX MILCON Program to Congress (DOD) JANO7 | JANO8 | JAN 09
- Ready to Advertise (Design Agent) SEP 07 SEP 08 SEP 09
- FYXX Funds Available (TMA) NOV 07 | NOV 08 | NOV 09




	   JUL 06

